
Watkins ES SIT Meeting Minutes 

 

 

FINAL February 19, 2015 
 

1) Attendees 
a) DCPS – Patrick Davis 
b) DGS-DCPEP – Sarah Hasselmann, Adnan Mamoon, Meagan Miller 
c) DPR – Stacie West, Brian Cobb, Dietrich Williams, Toni Thompson 
d) DGS Communications Team – Darrell Pressley 
e) Perkins Eastman – Sean O’Donnell, Mary Rankin, and Abigail Cronin absent; accepting LEED Platinum award for 

Dunbar HS 
f) Principal – Dawn Clemens 
g) Assistant Principal – Anthony Lawson 
h) Teacher Representatives – Currie Renwick, Claire Reintgen, Christine Kurtz 
i) Parent Representatives (Watkins & Peabody) – Lindsay Miller, Carl McFadgion, Joe McNamara 
j) ANC Commissioner for 6B06 – Nick Burger 
k) ANC Representative for 6B06 and 6B04 – Ted Jutras 
l) Ward 6 Council Member Charles Allen Chief of Staff – Laura Marks 

2) SIT’s likes/dislikes of concept design presented by Perkins Eastman 
a) Construction schedule 

i) Summer 2015 
(1) Complete master plan with DPR space 
(2) Construction: windows 
(3) Fix: heating units 

ii) Fall 2015 Design Builder on-boarded 
iii) Summer 2016, pending additional funding 

(1) Start and finish floors 3 and 4 
(2) Start construction for addition 

iv) September 2016 – June 2017, pending additional funding 
(1) Continue the construction of the addition 

v) Summer 2017, pending additional funding 
(1) Start and finish floors 1 and 2 
(2) Finish addition 

b) Window procurement 
i) Tonnage needing to heat and cool the building could be offset by exterior window treatments 

(1) Exterior window treatments explored including light shelves/sunshades 
c) DPR meeting and coordination 

i) DPR comment: There have been 3 meetings between DPR, DGS, and DCPS in the past week 
ii) DCPS comment: DPR, DCPS and Watkins ES have met regarding calendar sharing and operational coordination 
iii) SIT comments 

(1) What solutions exist today for gym space coordination after 3:15pm? 
(2) What solutions exist today for parking? 

Action Items are shown in RED  
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3) Recurring Meetings 
a) Next meetings 

i) Community March 26th @ 6:00pm in the multi-purpose room, Brian Cobb/Dietrich Williams to reserve 
(1) April/May/June/July/August TBD 

ii) SIT March 17th @ 6:00pm 
(1) April/May/June/July/August TBD 

Action Items are shown in RED  
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